Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
PHNX

RHIC
AGS
G2
AGS
PHNX
PHNX
ELNS
ELNS
AGS
G2
G2
STAR
RHIC
AGS
NSLS
FES
CAD
CEC
AGS
RHIC
RHIC
ELNS
CEC
FES
ECX
CEC
CEC
PHNX
STAR
ELNS
FES

ELNS
ECX
LINA
ECX
FES
ELNS
FES
RHIC
FES

Phase

Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Maintenance
Miscellaneous
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct

Exp. Constrct

Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct

Dismantle

Serial
Number
8372

9101
8371
9275
8235
9787
9786
8380

9259
8264
8391
9390
8258
8248
1
4942
3434
516
123
907
912
808
9100
9276
423
828
515
9784
9284
603
9172

920
9376
8354
8378

8242012
8376
9117

915

8283

Open Jobs (yline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey

Survey

Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Rigging
Rigging
Rigging
Rigging
Electrician
Rigging
Electrician

Rigging

Description

D.C. Scaffold

Anchor unistrut at 1002
Remove frame @ 975
Remove decking

Water tower repairs (5 & 6)
Gates & handrails

MulD south handrail

cut holes, etc.

Bulild platform

Seal E-10 cap.

Repair cage [OT]

Disconnect platform [OT]
Locate STAR magnet

Survey warm to cold region 4
AGS Hor. & Vert. Survey
NSLS-II Survey

Emerg. Gen. 1000-P, 1005s
Misc. AGS/RHIC

Replace MCC 1002-B
Electrical upgrade @ F21 / F22
1010-A MNT. rack / 4 Disc. Sw.

1005-S replace 20 KVA UPS by-pass sw.

1010-IR install 18" tray

Move unistrut @ 1002

LESB-11I removal [OT]

Outlet - Vac oven [OT]

Beam to beam cable tray 1002B
1002-B replacement C.T.
Re-lamp IR

Power rack?

1010-A install 200 amp. PNL.

Nor. / Emerg. Power to target desk
circuits

10108 - Install tray system
Move large grain cavity
Unload dewar

Adjust VTF roof cable

PM's

Testdock power supply

ATF shield walls

1004 - PNLBRD maintenance

Load PS for scrap

Issue Date

9/21/2012
8/17/2012
9/21/2012
9/7/2012
7/6/2012
9/21/2012
9/21/2012
9/28/2012
9/28/2012
8/3/2012
8/10/2012
9/7/2012
9/28/2012
8/3/2012
7/27/2012
2/6/2009
5/28/2004
8/1/2003
6/8/2012
2/3/2012
9/21/2012
8/3/2012
8/10/2012
8/17/2012
9/7/2012
4/20/2012
8/31/2012
6/22/2012
9/21/2012
9/21/2012
8/24/2012
4/6/2012

9/28/2012
9/21/2012
9/14/2012
9/28/2012
8/24/2012
9/28/2012

9/7/2012
9/28/2012

9/7/2012

Week of:

Monday, October 01, 2012

Originator

Phillips
Pendzick
Pendzick
Benante
Scaduto
Phillips
Phillips
Rosas
Rosas
Pendzick
Pendzick
Benante
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pendzick
Pendzick
Pendzick
Phillips
Folz
Pendzick
Phillips
Folz
Folz
Phillips
Pendzick
Phillips
Pendzick

Rosas
Phillips
Pendzick
Phillips
Pendzick
Rosas
Pendzick
Pendzick
Pendzick
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88
90
91
92
93
94
95
96
100
102
103
104
105
106

108
109
110
111

112

113
114

126
127
128
129
130
131
132
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Job
Code
AGS

AGS
FES
FES

AGS

PHNX
PHNX

ECX
FES
FES
ECX

AGS
ECX

STAR

ECX

ECX
PHNX

ECX

ELNS
G-2

RHIC

ELNS

NSRL

NSRL
FES

RHIC

AGS

AGS

LINC
FES

ELNS

ELNS

ELNS
AGS

FES
AGS
AGS
AGS
AGS
AGS
AGS

Exp.

Phase

Constrct

Dismantle

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.

Constrct

Maintenance

Exp.
Exp.
Exp.
Exp.
Exp.

Exp.
Exp.
Exp.
Exp.

Exp.

Exp.
Exp.

Constrct
Constrct
Constrct
Constrct

Constrct

Constrct
Constrct
Constrct

Constrct

Constrct

Constrct

Constrct

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Serial

Number

9126
8379
9260
9281
8242012
9790
9788
9389
9264
9792
8381
8382
9000
9057
9381
9088
9083
9074
8841
9263
9791
8353
9200
8345
9131
9388
8180

4617
8241
9127
8346

8360

8233
8232

523
812
1002
811
918
926
405

Group

Electrician
Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic
Services

Electronic Service

Electronic
Services

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Set Nitrogen dewar on footings
Weigh barrel at 912, transport to 960
EEBA removals (8769)

Load test NSLS Il

Assist AGS

Assist Electrician

Assist Carpenters

Rig equipment

Remove plates EEA

Lift-test

Close roof

Rig equipment in AGS ring
Install waveguide

Assemble and install MTD 5 pack
Install regulators

Laser port shielding [OT]
Replace C.M. Hoses [OT]
Magnets / filters

Prep buss

Clear 921

Modify stands

APS power supply test dock
CO2 mintor upgrade

Heat run beam line & monitor
EAGAL alarms

Test/condition spare caps

Polarized source upgrade -
(programming)

Assist RF
Pol. Proton inter-rack wiring @ LINAC
Strain gages

110 VAC testing APS-11005 (Interlock
checks)

480 VAC testing APS-11003 (Heat run
and monitor)

E-lens PLC control rack

Access Controls - (AGS Crash + RHIC
ODH)

WATCH

Fan House sumps and drains
Multi-pole temperature control repair
BLIP PLC conversion

Ring cavity flow Sw. Upgrade

801 PVC up grade

Tower 5 pump repair

Issue Date

9/28/2012
9/14/2012

8/3/2012
9/21/2012
8/24/2012
9/21/2012
9/21/2012
9/28/2012
8/10/2012
9/28/2012
9/28/2012
9/28/2012

6/1/2012
9/28/2012
9/21/2012

9/7/2012
8/10/2012
7/27/2012
4/27/2012
8/10/2012
9/28/2012
9/14/2012
5/18/2012
9/21/2012
9/21/2012
9/28/2012
4/27/2012

3/21/2008
7/20/2012
9/21/2012
9/21/2012

9/21/2012

7/6/2012
7/6/2012

5/18/2007
8/10/2012
9/28/2012
8/10/2012

9/7/2012
9/21/2012
4/13/2012

Originator

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Phillips
Pendzick
Phillips
Phillips
Phillips
Phillips

Rosas

Pendzick
Rosas
Pearson
Funaro
Pendzick
Pendzick
Pendzick

Zaltsman
Rosas
Pendzick

Rosas

Rosas

Rosas

Reich

Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto

Scaduto
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Line Days Job

Code

133 TEl | | AGs
134 1 1 ] Acs
135 1 1 ] Aes
136 M | 1 | Ecx

137 [MTWTEL 1| RHiC
138 | 1| R
19 1 1| R

o[ 11| acs
142 [IWIEL_ 1| as

143 FI_1| awo
14 11| e
145 WL 1] Tvos
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Phase

Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct

Exp. Constrct

Serial
Number
927

515
920
920
401
809
928
412
824
929
717
1001
1003
9796
927

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Grease all motors

ERL alarm response sheet
Siemens power supply cooling
Turn on / off ERL

1002 PLC set-up / documentation
Label pipe

STAR valve repair

LINAC 10th station upgrade

F-10, D-6 cooling

928 controls PLC

902 compressor cooling

RHIC RF Cavity reconnect manifolds

2 chill water pump repair
FPC blowdown

Cryo air dryer

Issue Date

9/21/2012
5/4/2012
9/7/2012
9/7/2012
4/6/2012

8/10/2012

9/21/2012

4/27/2012

8/24/2012

9/21/2012

7/27/2012

9/28/2012

9/28/2012

9/28/2012

9/14/2012

Originator

Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto

Scaduto
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